
Development Stage Man-hour Estimate Development Cost
Enahnced Keyword Search Engine 110 5,500

Enhanced Categorical Search Engine 75 3,750
Tabulation of Tasks by relationshiip 55 2,750

Tabulation of $$, Personnel, Sums, Avgs 90 4,500
Cross-correlation of multiple searches 92 4,600

Graphing and Charting Tool 131 6,550
Estimation and Prediction tool (task flagging) 180 9,000

733 $36,650

Development Stage Man-hour Estimate Development Cost
Mapserver Website Integration  65 3,250
Basic GIS Layer Implementation 50 2,500

GIS Engine Development 140 7,000
Database Buildout 55 2,750

Website Buildout 100 5,000
Integrate Task Browsing w/ Visual Result 65 3,250

Integrate Task Searching w/ Visual Result 80 4,000
Data Colorization, presentation 90 4,500

Data Entry 140 1,400
785 $33,650

Development Stage Man-hour Estimate Development Cost
Database Modifications 12 600
Interface Modifications 20 1,000

Build 15 750
Testing and Deployment 16 800

63 $3,150

Development Stage Man-hour Estimate Development Cost
Analyse Needed Privileges 12 600
Implement Privilege Flags 50 2,500

Process Flow Modifications 80 4,000
Implement Changes to Interface 18 900

160 $8,000

Development Stage Man-hour Estimate Development Cost
Database Modifications 10 500
Interface Modifications 24 1,200

Process Flow Modification 36 1,800
70 $3,500

Develop GIS Mapserver Component

Implement Search Parameter Saver

Implement Dynamic User-privileges

Implement Undo Feature

STEMS Development Cost Breakdown Sheet

Develop Search, Chart, Graph and Analyse Component



Development Stage Man-hour Estimate Development Cost
Database Modifications 25 1,250

Interface Design 15 750
Help Text Integration 24 1,200

Interface Implementation 16 800
80 $4,000

Development Stage Man-hour Estimate Development Cost
Database Modifications 10 500

Upload Interface Design 20 1,000
Search Engine Integration 26 1,300

Publications QA/QC Interface 30 1,500
86 $4,300

Development Stage Man-hour Estimate Development Cost
Database Modifications 5 250

Interface Enhancements 20 1,000
Data Preservation Engine 20 1,000

Graphing Tools 25 1,250
70 $3,500

Development Stage Man-hour Estimate Development Cost
Interface Development 20 1,000

Document Creation Engine 20 1,000
40 $2,000

Man Hours Cost

Grand Totals 1977 $96,500

* See color key for task tree as example component

Storing and Graphing Temporal Task Information

Export Task Information to Text Documents in Word or PDF Format

Implement Publications Upload, Store and Search

Develop Integrated Help System*







Hourly Rate (Software) $50.00

Hourly Rate (Data Entry) $10.00


